Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
RHIC

CEC
AGS
FES
RHIC
FES
FES
PHNX
STAR
PHNX
PHNX
AGS
ELNS
RHIC
NSLS
EBIS
RMD
RHIC
FES
CAD
AGS
AGS
AGS
AGS
EBIS
RHIC
RHIC
RHIC
AGS
FES
FES
RHIC
RHIC
AGS
CEC
FES
BLIP
FES
AGS

ELNS
PHNX
RHIC

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Miscellaneous
Construction
Construction
Construction
Construction
Construction
Maintenance
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction
Construction

Construction
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Open Jobs

Group

Serial
Number
1026

1017
9965
1182013
9953
11152013
9862
1037
9959
8946
8946
9838
9896
122713
1
7122013
1227132
1227133
4942
3434
703

123

104
1112
1211
8568
1114
517

103
9810
9946
9711
122713
8390
1048

1022
6282013
8657

1043
1044
9904

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging
Rigging
Rigging

Description

ghs platform

ghs platform finish

Assemble platform

Close holes target building
1012 roof

Assemble clean room

Secure platform

east carriage platforms
Remove scaffold

Handrails and decking

grating OT

Survey D15

Solenoid survey

Cooler survey

NSLS-1I Survey

Survey EBIS

LHC magnet survey

Survey 56 MHz cavity

PMs Emerg. Gen. 1000-P & 1005-S
Misc. AGS/RHIC

Replace rusted tray arms (912)
Electrical upgrade @ F21/ F22
ATR - DP3W installation

928 pwr pump

930 ion trans.

Disc. / hook-up 1004D AC
B899 North East mini center
B899-208 power

ATR replace DP4W - Elect.
Supply emerg. Power to PA racks
eeba crane repair

Electric carts

Reinstall blocks at dipole
Remove B-prime beamline (HP)
Install Cryo ducts

manlift moves

assist welder

Crane PM's

Remove C6C8 beam stop (must sign
RWP)

Move grating / batteries
Build shield wall

Shielding mod's

Issue Date

12/13/2013
12/13/2013
12/27/2013
11/8/2013
12/20/2013
11/15/2013
11/22/2013
12/20/2013
12/27/2013
10/25/2013
12/6/2013
8/30/2013
11/1/2013
12/27/2013
2/6/2009
7/12/2013
12/27/2013
12/27/2013
5/28/2004
8/1/2003
9/6/2013
2/3/2012
11/8/2013
12/13/2013
12/20/2013
10/25/2013
12/27/2013
11/1/2013
8/2/2013
8/9/2013
12/6/2013
7/26/2013
12/27/2013
11/16/2012
12/27/2013
12/13/2013
12/13/2013
6/28/2013
8/9/2013

12/27/2013
12/27/2013
11/8/2013

Week of:

Monday, December 30, 2013

Originator

Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick

Phillips
Phillips
Pendzick
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Line Days
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Job
Code
AGS

AGS
RHIC
BLIP
BLIP
PHNX
PHNX
RHIC
STAR
STAR
AGS
CEC
CEC
ANDY
CEC
AGS
STAR
PHNX
BLIP
G2
ATR
ELEN
AGS
RHIC
ATR
RHIC
ATR
AGS
PHNX
AGS
CAD
AGS
STAR
FES
RHIC
AGS
ELNS
AGS
AGS
ECX
AGS
RHIC
CAD
RHIC
AGS

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance
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Serial
Number
8919

9964
9961
1031
9043
1032
1036
1034
9966
1040
8974
9907
9036
8940
1047
7636
9960
9042
1030
9931
1004
1006
9983
122713
8943
122713
8921
8857
9010
4617
8361
8849
8743
523
121
1012
507
610
111
107
97
101
107
1116
1204

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Assist AGS

Deliver parts

PU & install cooler / misc.
flip plate

Set up chiller

door base

Assist carp with east carriage
close 1010 shielding

Lift VFD cabinet

paint stand

col. L20

RF coax / WG ends / RF test
Disassemble / remove BBC
Unstack H-Cal

Install FPC stand

Modify fixture

Install west pole tip

Repair hose at power supply
drill plate

Clear 919

replace hoses

mod kirk locks

Set up loss monitor

Assist cable pullers

Mod's power supply 30-9
Assist cable pullers

Modify power supply 30-9
Tune Jump Power supply mods
Mod. Firing boards

Assist RF (Rich shift work)
Assist Instrumentation

Tune Jump reg. timimg card
Issue tracetek in gas room
WATCH

MCW pump repair

Station 10 repaires LINAC
Hook up MPS sig at 1010
Main Magnet E-vap cooler #3 repair
RFMG control up grade
Tower 3 pump installation
928 chiller installation

1004 / 1002 piping installation
Upgrade PLC display & history
Repack ATR tower pump

winter check list

Issue Date

12/6/2013
12/27/2013
12/27/2013
12/20/2013
12/27/2013
12/20/2013
12/20/2013
12/20/2013
12/27/2013
12/20/2013

12/6/2013
11/15/2013
12/27/2013
10/18/2013
12/27/2013
12/27/2013
12/27/2013
12/27/2013
12/20/2013
10/25/2013
12/13/2013
12/13/2013
12/27/2013
12/27/2013
10/25/2013
12/27/2013
10/25/2013

8/23/2013

11/8/2013

3/21/2008

8/16/2013

8/9/2013
11/22/2013

5/18/2007
12/27/2013
10/25/2013

5/10/2013

6/28/2013

11/1/2013
10/25/2013

9/6/2013
10/18/2013

1/11/2013
12/27/2013

12/6/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz

Folz

Folz

Folz
Pendzick
Pendzick
Phillips
Pendzick
Pendzick

Folz

Pendzick
Pendzick
Rosas
Pendzick
Rosas
Rosas
Phillips
Zaltsman
Pendzick
Rosas
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
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Job
Code
AGS

AGS
AGS
AGS
ECX
AGS
AGS
ECX
ELNS
RHIC
ECX

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance

Maintenance
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Serial
Number
126

924
125
1010
915
79
1114
1013
1038
126
1117

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Drain RF power supply
RFmMG rectifier pump repair

Clean up 928 AC area

Fill DI cartridges
Hook up AC unit

Grease motors

LINAC cavity pump

Tower 3 piping

Hook up VAC cooling and Mod. Yellow
Shutdown 1004 tower and drain

ERL monitors

Issue Date

12/27/2013

9/27/2013
12/27/2013
10/25/2013

9/13/2013

7/12/2013
12/27/2013
10/25/2013
12/27/2013
12/27/2013
11/27/2013

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Phillips
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